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ESTIMATE RUN 05/01/2001

ESTIMATE SUMMARY 05:57:11

CONTID: C13510         ESTIMATE NO: 0003 PROG 1999

PCN: 13510-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

REGION 6 BRIDGE DECK REHAB PERCENT TIME:

PROJECT NO: R 600-156                     

REGION 6 BRIDGE DECK REHAB

NAME OF ROAD: VARIOUS

PROJECT COUNTIES: VARIOUS, REGION 6

CONTRACTOR:

AMERICAN CIVIL CONSTRUCTORS INC AND SUBSIDIARY PAY PERIOD ENDING 05/01/2001 DATE TIME STARTED 01/08/2001

1601 W. Belleview Ave. DATE LET 11/16/2000 DATE WORK BEGAN 01/08/2001

 DATE AWARDED 11/27/2000 DATE TIME STOPPED 08/27/2001

 DATE CONTRACT EXECUTED 12/15/2000 DATE ACCEPTED 08/27/2001

Littleton CO 80120     303-795-2582 DATE NOTICE TO PROCEED 01/08/2001

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,662,729.00 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,295,609.00 NON-PARTICIPATING 108,439.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,626.58

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

49.58

WORK DAYS

WORK DAYS

32.93%

1,115,237.00

108,439.00

108,439.00

106,812.42

$

$

$

$

0.00

547,492.00

547,492.00

0.00

547,492.00

-7,204.38

0.00

540,287.62

0.00

AMOUNT DUE 540,287.62 106,812.42

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 106,812.42

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

59.5 TIME ALLOW: 120

ORIG TIME ALLOW: 120
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PCN: 13510-BID    ESTIMATE RUN 05/01/2001

PROJECT: R 600-156                     ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

05:57:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 MOBILIZATION 0.384

0.000

626-00000  
 

1.000

L S 

175,000.00000 67,200.000.384

0.00

0010 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 0.000

0.000

627-00012  
 

100.000

GAL 

60.00000 0.000.000

0.00

0015 *FLAGGING 252.500

302.500

630-00000  
 

3,200.000

HOUR

22.00000 12,210.00555.000

6,655.00

0020 *TRAFFIC CONTROL SUPERVISOR 12.000

15.000

630-00002  
 

120.000

DAY 

500.00000 13,500.0027.000

7,500.00

0025 UNIFORMED TRAFFIC CONTROL 0.000

0.000

630-00003  
 

200.000

HOUR

55.00000 0.000.000

0.00

0030 TRAFFIC CONTROL VEHICLE 0.000

0.000

630-00004  
 

1.000

EACH

2,000.00000 0.000.000

0.00

0035 TRAFFIC CONTROL VEHICLE (TRUCK) 1.000

0.000

630-00009  
 

2.000

EACH

12,000.00000 12,000.001.000

0.00

0040 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 20.000

0.000

630-80342  
 

40.000

EACH

90.00000 1,800.0020.000

0.00

0045 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 0.000

0.000

630-80343  
 

8.000

EACH

100.00000 0.000.000

0.00

0050 PORTABLE MESSAGE SIGN PANEL 1.000

0.000

630-80355  
 

4.000

EACH

5,000.00000 5,000.001.000

0.00

0055 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

2.000

0.000

630-80358  
 

4.000

EACH

1,500.00000 3,000.002.000

0.00
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PCN: 13510-BID    ESTIMATE RUN 05/01/2001

PROJECT: R 600-156                     ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

05:57:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 TRAFFIC CONE 100.000

0.000

630-80380  
 

200.000

EACH

18.00000 1,800.00100.000

0.00

0065 IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

1.000

0.000

630-85040  
 

2.000

EACH

15,000.00000 15,000.001.000

0.00

0070 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

20,000.000

F A 

1.00000 0.000.000

0.00

0075 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

7,500.000

F A 

1.00000 0.000.000

0.00

CAT 131,510.0014,155.00439,900.00CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURE E-17-JP 

0080 REMOVAL OF ASPHALT MAT (SPECIAL) 0.000

0.000

202-00226  
 

190.000

SY  

75.00000 0.000.000

0.00

0085 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 1) 0.000

0.000

202-00450  
 

152.000

SY  

69.00000 0.000.000

0.00

0090 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2A) 0.000

0.000

202-00454  
 

152.000

SY  

79.00000 0.000.000

0.00

0095 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2B) 0.000

0.000

202-00456  
 

31.000

SY  

84.00000 0.000.000

0.00

0100 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3A) 0.000

0.000

202-00462  
 

3.000

SY  

89.00000 0.000.000

0.00

0105 SANDBLASTING REINFORCING STEEL 0.000

0.000

202-05100  
 

152.000

SY  

50.00000 0.000.000

0.00
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PCN: 13510-BID    ESTIMATE RUN 05/01/2001

PROJECT: R 600-156                     ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

05:57:11

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE E-17-JP 

0110 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 0.000

0.000

403-00720  
 

37.730

TON 

200.00000 0.000.000

0.00

0115 CONCRETE CLASS DT (DECK TOPPING) 0.000

0.000

601-03540  
 

23.000

CY  

250.00000 0.000.000

0.00

0120 REINFORCING STEEL 0.000

0.000

602-00000  
 

500.000

LB  

3.00000 0.000.000

0.00

CAT 0.000.0062,013.00CURRENT AMT0300 $ $ $

CAT NO0301 STRUCTURE E-17-IQ 

0125 REMOVAL OF ASPHALT MAT (SPECIAL) 0.000

0.000

202-00226  
 

210.000

SY  

75.00000 0.000.000

0.00

0130 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 1) 0.000

0.000

202-00450  
 

25.000

SY  

69.00000 0.000.000

0.00

0135 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2A) 0.000

0.000

202-00454  
 

25.000

SY  

79.00000 0.000.000

0.00

0140 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2B) 0.000

0.000

202-00456  
 

17.000

SY  

84.00000 0.000.000

0.00

0145 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3A) 0.000

0.000

202-00462  
 

2.000

SY  

89.00000 0.000.000

0.00

0150 SANDBLASTING REINFORCING STEEL 0.000

0.000

202-05100  
 

25.000

SY  

50.00000 0.000.000

0.00

0155 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 0.000

0.000

403-00720  
 

43.040

TON 

200.00000 0.000.000

0.00
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PCN: 13510-BID    ESTIMATE RUN 05/01/2001

PROJECT: R 600-156                     ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

05:57:11

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE E-17-IQ 

0160 CONCRETE CLASS DT (DECK TOPPING) 0.000

0.000

601-03540  
 

12.000

CY  

250.00000 0.000.000

0.00

0165 REINFORCING STEEL 0.000

0.000

602-00000  
 

500.000

LB  

3.00000 0.000.000

0.00

CAT 0.000.0035,414.00CURRENT AMT0301 $ $ $

CAT NO0302 STRUCTURE E-17-HU 

0170 REMOVAL OF ASPHALT MAT (SPECIAL) 222.000

0.000

202-00226  
 

222.000

SY  

75.00000 16,650.00222.000

0.00

0175 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 1) 135.000

0.000

202-00450  
 

135.000

SY  

69.00000 9,315.00135.000

0.00

0180 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2A) 135.000

0.000

202-00454  
 

135.000

SY  

79.00000 10,665.00135.000

0.00

0185 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2B) 0.000

0.000

202-00456  
 

39.000

SY  

84.00000 0.000.000

0.00

0190 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3A) 0.000

0.000

202-00462  
 

3.000

SY  

89.00000 0.000.000

0.00

0195 SANDBLASTING REINFORCING STEEL 135.000

0.000

202-05100  
 

135.000

SY  

50.00000 6,750.00135.000

0.00

0200 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 60.740

0.000

403-00720  
 

60.740

TON 

200.00000 12,148.0060.740

0.00

0205 CONCRETE CLASS DT (DECK TOPPING) 15.100

0.000

601-03540  
 

26.000

CY  

250.00000 3,775.0015.100

0.00
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PCN: 13510-BID    ESTIMATE RUN 05/01/2001

PROJECT: R 600-156                     ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

05:57:11

CUMULATIVE
AMOUNT

CAT NO0302 STRUCTURE E-17-HU 

0210 REINFORCING STEEL 242.000

0.000

602-00000  
 

500.000

LB  

3.00000 726.00242.000

0.00

CAT 60,029.000.0067,071.00CURRENT AMT0302 $ $ $

CAT NO0303 STRUCTURE E-17-HT 

0215 REMOVAL OF ASPHALT MAT (SPECIAL) 193.000

0.000

202-00226  
 

193.000

SY  

75.00000 14,475.00193.000

0.00

0220 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 1) 94.000

0.000

202-00450  
 

94.000

SY  

69.00000 6,486.0094.000

0.00

0225 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2A) 94.000

0.000

202-00454  
 

94.000

SY  

79.00000 7,426.0094.000

0.00

0230 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2B) 0.000

0.000

202-00456  
 

28.000

SY  

84.00000 0.000.000

0.00

0235 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3A) 0.000

0.000

202-00462  
 

2.000

SY  

89.00000 0.000.000

0.00

0240 SANDBLASTING REINFORCING STEEL 94.000

0.000

202-05100  
 

94.000

SY  

50.00000 4,700.0094.000

0.00

0245 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 47.850

0.000

403-00720  
 

47.850

TON 

200.00000 9,570.0047.850

0.00

0250 CONCRETE CLASS DT (DECK TOPPING) 10.300

0.000

601-03540  
 

19.000

CY  

250.00000 2,575.0010.300

0.00

0255 REINFORCING STEEL 35.000

0.000

602-00000  
 

500.000

LB  

3.00000 105.0035.000

0.00

CAT 45,337.000.0051,437.00CURRENT AMT0303 $ $ $
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PCN: 13510-BID    ESTIMATE RUN 05/01/2001

PROJECT: R 600-156                     ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

05:57:11

CUMULATIVE
AMOUNT

CAT NO0304 STRUCTURE E-17-HB 

0260 REMOVAL OF ASPHALT MAT (SPECIAL) 467.000

0.000

202-00226  
 

467.000

SY  

75.00000 35,025.00467.000

0.00

0265 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 1) 287.000

0.000

202-00450  
 

290.000

SY  

69.00000 19,803.00287.000

0.00

0270 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2A) 57.000

0.000

202-00454  
 

57.000

SY  

79.00000 4,503.0057.000

0.00

0275 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2B) 2.000

0.000

202-00456  
 

47.000

SY  

84.00000 168.002.000

0.00

0280 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3A) 0.000

0.000

202-00462  
 

4.000

SY  

89.00000 0.000.000

0.00

0285 SANDBLASTING REINFORCING STEEL 57.000

0.000

202-05100  
 

57.000

SY  

50.00000 2,850.0057.000

0.00

0290 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 137.440

0.000

403-00720  
 

137.440

TON 

200.00000 27,488.00137.440

0.00

0295 CONCRETE CLASS DT (DECK TOPPING) 17.400

0.000

601-03540  
 

33.000

CY  

250.00000 4,350.0017.400

0.00

0300 REINFORCING STEEL 0.000

0.000

602-00000  
 

500.000

LB  

3.00000 0.000.000

0.00

CAT 94,187.000.00103,930.00CURRENT AMT0304 $ $ $

CAT NO0306 STRUCTURE E-16-HI 

0305 REMOVAL OF ASPHALT MAT (SPECIAL) 138.000

0.000

202-00226  
 

138.000

SY  

75.00000 10,350.00138.000

0.00
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PCN: 13510-BID    ESTIMATE RUN 05/01/2001

PROJECT: R 600-156                     ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

05:57:11

CUMULATIVE
AMOUNT

CAT NO0306 STRUCTURE E-16-HI 

0310 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 1) 138.000

0.000

202-00450  
 

138.000

SY  

69.00000 9,522.00138.000

0.00

0315 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2A) 67.000

0.000

202-00454  
 

67.000

SY  

79.00000 5,293.0067.000

0.00

0320 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2B) 0.000

0.000

202-00456  
 

54.000

SY  

84.00000 0.000.000

0.00

0325 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3A) 0.000

0.000

202-00462  
 

4.000

SY  

89.00000 0.000.000

0.00

0330 SANDBLASTING REINFORCING STEEL 67.000

0.000

202-05100  
 

67.000

SY  

50.00000 3,350.0067.000

0.00

0335 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 20.000

0.000

403-00720  
 

20.000

TON 

200.00000 4,000.0020.000

0.00

0340 CONCRETE CLASS DT (DECK TOPPING) 6.000

0.000

601-03540  
 

38.000

CY  

250.00000 1,500.006.000

0.00

0345 REINFORCING STEEL 0.000

0.000

602-00000  
 

500.000

LB  

3.00000 0.000.000

0.00

CAT 34,015.000.0048,407.00CURRENT AMT0306 $ $ $

CAT NO0308 STRUCTURE F-17-GO 

0350 REMOVAL OF ASPHALT MAT (SPECIAL) 0.000

49.000

202-00226  
 

49.000

SY  

75.00000 3,675.0049.000

3,675.00

0355 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 1) 0.000

34.000

202-00450  
 

37.000

SY  

69.00000 2,346.0034.000

2,346.00
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PCN: 13510-BID    ESTIMATE RUN 05/01/2001

PROJECT: R 600-156                     ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

05:57:11

CUMULATIVE
AMOUNT

CAT NO0308 STRUCTURE F-17-GO 

0360 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2A) 0.000

34.000

202-00454  
 

34.000

SY  

79.00000 2,686.0034.000

2,686.00

0365 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2B) 0.000

2.000

202-00456  
 

26.000

SY  

84.00000 168.002.000

168.00

0370 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3A) 0.000

0.000

202-00462  
 

2.000

SY  

89.00000 0.000.000

0.00

0375 SANDBLASTING REINFORCING STEEL 0.000

34.000

202-05100  
 

34.000

SY  

50.00000 1,700.0034.000

1,700.00

0380 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 0.000

13.020

403-00720  
 

13.020

TON 

200.00000 2,604.0013.020

2,604.00

0385 CONCRETE CLASS DT (DECK TOPPING) 0.000

3.000

601-03540  
 

19.000

CY  

250.00000 750.003.000

750.00

0390 REINFORCING STEEL 0.000

0.000

602-00000  
 

500.000

LB  

3.00000 0.000.000

0.00

CAT 13,929.0013,929.0021,830.00CURRENT AMT0308 $ $ $

CAT NO0310 STRUCTURE F-16-BM 

0395 REMOVAL OF ASPHALT MAT (SPECIAL) 40.000

37.000

202-00226  
 

105.000

SY  

75.00000 5,775.0077.000

2,775.00

0400 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 1) 26.000

37.000

202-00450  
 

81.000

SY  

69.00000 4,347.0063.000

2,553.00

0405 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2A) 26.000

0.000

202-00454  
 

81.000

SY  

79.00000 2,054.0026.000

0.00
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PCN: 13510-BID    ESTIMATE RUN 05/01/2001

PROJECT: R 600-156                     ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

05:57:11

CUMULATIVE
AMOUNT

CAT NO0310 STRUCTURE F-16-BM 

0410 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2B) 26.000

0.000

202-00456  
 

81.000

SY  

84.00000 2,184.0026.000

0.00

0415 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3A) 0.000

12.000

202-00462  
 

12.000

SY  

89.00000 1,068.0012.000

1,068.00

0420 SANDBLASTING REINFORCING STEEL 26.000

37.000

202-05100  
 

81.000

SY  

50.00000 3,150.0063.000

1,850.00

0425 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 9.120

7.440

403-00720  
 

16.560

TON 

200.00000 3,312.0016.560

1,488.00

0430 PROVIDE TEMPORARY SUPPORT 1.000

0.000

509-08100  
 

1.000

L S 

75,000.00000 75,000.001.000

0.00

0435 CONCRETE CLASS DT (DECK TOPPING) 2.900

6.000

601-03540  
 

45.000

CY  

250.00000 2,225.008.900

1,500.00

0440 REINFORCING STEEL 83.000

104.000

602-00000  
 

500.000

LB  

3.00000 561.00187.000

312.00

CAT 99,676.0011,546.00122,847.00CURRENT AMT0310 $ $ $

CAT NO0311 STRUCTURE F-16-EK 

0445 REMOVAL OF ASPHALT MAT (SPECIAL) 0.000

69.000

202-00226  
 

69.000

SY  

75.00000 5,175.0069.000

5,175.00

0450 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 1) 0.000

17.000

202-00450  
 

41.000

SY  

69.00000 1,173.0017.000

1,173.00

0455 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2A) 0.000

5.000

202-00454  
 

35.000

SY  

79.00000 395.005.000

395.00
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PCN: 13510-BID    ESTIMATE RUN 05/01/2001

PROJECT: R 600-156                     ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

05:57:11

CUMULATIVE
AMOUNT

CAT NO0311 STRUCTURE F-16-EK 

0460 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2B) 0.000

0.000

202-00456  
 

28.000

SY  

84.00000 0.000.000

0.00

0465 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3A) 0.000

0.000

202-00462  
 

3.000

SY  

89.00000 0.000.000

0.00

0470 SANDBLASTING REINFORCING STEEL 0.000

4.000

202-05100  
 

35.000

SY  

50.00000 200.004.000

200.00

0475 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 0.000

10.000

403-00720  
 

10.000

TON 

200.00000 2,000.0010.000

2,000.00

0480 CONCRETE CLASS DT (DECK TOPPING) 0.000

1.500

601-03540  
 

20.000

CY  

250.00000 375.001.500

375.00

0485 REINFORCING STEEL 0.000

0.000

602-00000  
 

500.000

LB  

3.00000 0.000.000

0.00

CAT 9,318.009,318.0023,638.00CURRENT AMT0311 $ $ $

CAT NO0315 STRUCTURE F-16-FY 

0490 *REMOVAL OF ASPHALT MAT (PLANING) 0.000

0.000

202-00240  
 

729.000

SY  

25.00000 0.000.000

0.00

0495 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 1) 0.000

0.000

202-00450  
 

50.000

SY  

69.00000 0.000.000

0.00

0500 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2A) 0.000

0.000

202-00454  
 

50.000

SY  

79.00000 0.000.000

0.00

0505 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2B) 0.000

0.000

202-00456  
 

35.000

SY  

84.00000 0.000.000

0.00



CONTID: C13510         COLORADO DEPARTMENT OF TRANSPORTATION Page 12

PCN: 13510-BID    ESTIMATE RUN 05/01/2001

PROJECT: R 600-156                     ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

05:57:11

CUMULATIVE
AMOUNT

CAT NO0315 STRUCTURE F-16-FY 

0510 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3A) 0.000

0.000

202-00462  
 

3.000

SY  

89.00000 0.000.000

0.00

0515 SANDBLASTING REINFORCING STEEL 0.000

0.000

202-05100  
 

50.000

SY  

50.00000 0.000.000

0.00

0520 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 0.000

0.000

403-33841  
 

140.000

TON 

60.00000 0.000.000

0.00

0525 *EMULSIFIED ASPHALT (SLOW-SETTING) 0.000

0.000

411-10255  
 

174.000

GAL 

2.00000 0.000.000

0.00

0530 *GEOTEXTILE (PAVING) 0.000

0.000

420-00500  
 

547.000

SY  

3.00000 0.000.000

0.00

0535 CONCRETE CLASS DT (DECK TOPPING) 0.000

0.000

601-03540  
 

24.000

CY  

250.00000 0.000.000

0.00

0540 REINFORCING STEEL 0.000

0.000

602-00000  
 

500.000

LB  

3.00000 0.000.000

0.00

CAT 0.000.0049,221.00CURRENT AMT0315 $ $ $

CAT NO0316 STRUCTURE F-16-FZ 

0545 *REMOVAL OF ASPHALT MAT (PLANING) 0.000

0.000

202-00240  
 

651.000

SY  

25.00000 0.000.000

0.00

0550 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 1) 0.000

0.000

202-00450  
 

48.000

SY  

69.00000 0.000.000

0.00

0555 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2A) 0.000

0.000

202-00454  
 

33.000

SY  

79.00000 0.000.000

0.00
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PCN: 13510-BID    ESTIMATE RUN 05/01/2001

PROJECT: R 600-156                     ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

05:57:11

CUMULATIVE
AMOUNT

CAT NO0316 STRUCTURE F-16-FZ 

0560 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2B) 0.000

0.000

202-00456  
 

25.000

SY  

84.00000 0.000.000

0.00

0565 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3A) 0.000

0.000

202-00462  
 

2.000

SY  

89.00000 0.000.000

0.00

0570 SANDBLASTING REINFORCING STEEL 0.000

0.000

202-05100  
 

33.000

SY  

50.00000 0.000.000

0.00

0575 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 0.000

0.000

403-33841  
 

138.000

TON 

60.00000 0.000.000

0.00

0580 *EMULSIFIED ASPHALT (SLOW-SETTING) 0.000

0.000

411-10255  
 

174.000

GAL 

2.00000 0.000.000

0.00

0585 *GEOTEXTILE (PAVING) 0.000

0.000

420-00500  
 

547.000

SY  

3.00000 0.000.000

0.00

0590 CONCRETE CLASS DT (DECK TOPPING) 0.000

0.000

601-03540  
 

17.000

CY  

250.00000 0.000.000

0.00

0595 REINFORCING STEEL 0.000

0.000

602-00000  
 

500.000

LB  

3.00000 0.000.000

0.00

CAT 0.000.0042,141.00CURRENT AMT0316 $ $ $

CAT NO0317 STRUCTURE F-16-AM 

0600 *REMOVAL OF ASPHALT MAT (PLANING) 0.000

0.000

202-00240  
 

735.000

SY  

25.00000 0.000.000

0.00

0605 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 1) 0.000

0.000

202-00450  
 

95.000

SY  

69.00000 0.000.000

0.00
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PCN: 13510-BID    ESTIMATE RUN 05/01/2001

PROJECT: R 600-156                     ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

05:57:11

CUMULATIVE
AMOUNT

CAT NO0317 STRUCTURE F-16-AM 

0610 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2A) 0.000

0.000

202-00454  
 

95.000

SY  

79.00000 0.000.000

0.00

0615 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2B) 0.000

0.000

202-00456  
 

95.000

SY  

84.00000 0.000.000

0.00

0620 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3A) 0.000

0.000

202-00462  
 

4.000

SY  

89.00000 0.000.000

0.00

0625 SANDBLASTING REINFORCING STEEL 0.000

0.000

202-05100  
 

95.000

SY  

50.00000 0.000.000

0.00

0630 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 0.000

0.000

403-33841  
 

161.000

TON 

60.00000 0.000.000

0.00

0635 *EMULSIFIED ASPHALT (SLOW-SETTING) 0.000

0.000

411-10255  
 

195.000

GAL 

2.00000 0.000.000

0.00

0640 *GEOTEXTILE (PAVING) 0.000

0.000

420-00500  
 

613.000

SY  

3.00000 0.000.000

0.00

0645 PROVIDE TEMPORARY SUPPORT 0.000

0.000

509-08100  
 

1.000

L S 

75,000.00000 0.000.000

0.00

0650 CONCRETE CLASS DT (DECK TOPPING) 0.000

0.000

601-03540  
 

29.000

CY  

250.00000 0.000.000

0.00

0655 REINFORCING STEEL 0.000

0.000

602-00000  
 

500.000

LB  

3.00000 0.000.000

0.00

CAT 0.000.00141,160.00CURRENT AMT0317 $ $ $
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PCN: 13510-BID    ESTIMATE RUN 05/01/2001

PROJECT: R 600-156                     ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

05:57:11

CUMULATIVE
AMOUNT

CAT NO0318 STRUCTURE F-16-AY 

0660 *REMOVAL OF ASPHALT MAT (PLANING) 0.000

0.000

202-00240  
 

758.000

SY  

25.00000 0.000.000

0.00

0665 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 1) 0.000

0.000

202-00450  
 

215.000

SY  

69.00000 0.000.000

0.00

0670 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2A) 0.000

0.000

202-00454  
 

215.000

SY  

79.00000 0.000.000

0.00

0675 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2B) 0.000

0.000

202-00456  
 

183.000

SY  

84.00000 0.000.000

0.00

0680 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3A) 0.000

0.000

202-00462  
 

9.000

SY  

89.00000 0.000.000

0.00

0685 SANDBLASTING REINFORCING STEEL 0.000

0.000

202-05100  
 

215.000

SY  

50.00000 0.000.000

0.00

0690 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 0.000

0.000

403-33841  
 

161.000

TON 

60.00000 0.000.000

0.00

0695 *EMULSIFIED ASPHALT (SLOW-SETTING) 0.000

0.000

411-10255  
 

195.000

GAL 

2.00000 0.000.000

0.00

0700 *GEOTEXTILE (PAVING) 0.000

0.000

420-00500  
 

613.000

SY  

3.00000 0.000.000

0.00

0705 PROVIDE TEMPORARY SUPPORT 0.000

0.000

509-08100  
 

1.000

L S 

75,000.00000 0.000.000

0.00

0710 CONCRETE CLASS DT (DECK TOPPING) 0.000

0.000

601-03540  
 

78.000

CY  

250.00000 0.000.000

0.00



CONTID: C13510         COLORADO DEPARTMENT OF TRANSPORTATION Page 16

PCN: 13510-BID    ESTIMATE RUN 05/01/2001

PROJECT: R 600-156                     ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

05:57:11

CUMULATIVE
AMOUNT

CAT NO0318 STRUCTURE F-16-AY 

0715 REINFORCING STEEL 0.000

0.000

602-00000  
 

500.000

LB  

3.00000 0.000.000

0.00

CAT 0.000.00185,582.00CURRENT AMT0318 $ $ $

CAT NO0319 STRUCTURE F-16-I 

0720 *REMOVAL OF ASPHALT MAT (PLANING) 0.000

0.000

202-00240  
 

713.000

SY  

25.00000 0.000.000

0.00

0725 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 1) 0.000

0.000

202-00450  
 

81.000

SY  

69.00000 0.000.000

0.00

0730 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2A) 0.000

0.000

202-00454  
 

62.000

SY  

79.00000 0.000.000

0.00

0735 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2B) 0.000

0.000

202-00456  
 

79.000

SY  

84.00000 0.000.000

0.00

0740 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3A) 0.000

0.000

202-00462  
 

4.000

SY  

89.00000 0.000.000

0.00

0745 SANDBLASTING REINFORCING STEEL 0.000

0.000

202-05100  
 

81.000

SY  

50.00000 0.000.000

0.00

0750 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 0.000

0.000

403-33841  
 

164.000

TON 

60.00000 0.000.000

0.00

0755 *EMULSIFIED ASPHALT (SLOW-SETTING) 0.000

0.000

411-10255  
 

190.000

GAL 

2.00000 0.000.000

0.00

0760 *GEOTEXTILE (PAVING) 0.000

0.000

420-00500  
 

596.000

SY  

3.00000 0.000.000

0.00
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PCN: 13510-BID    ESTIMATE RUN 05/01/2001

PROJECT: R 600-156                     ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

05:57:11

CUMULATIVE
AMOUNT

CAT NO0319 STRUCTURE F-16-I 

0765 CONCRETE CLASS DT (DECK TOPPING) 0.000

0.000

601-03540  
 

34.000

CY  

250.00000 0.000.000

0.00

0770 REINFORCING STEEL 0.000

0.000

602-00000  
 

500.000

LB  

3.00000 0.000.000

0.00

CAT 0.000.0061,362.00CURRENT AMT0319 $ $ $

CAT NO0320 STRUCTURE F-16-J 

0775 *REMOVAL OF ASPHALT MAT (PLANING) 0.000

0.000

202-00240  
 

1,071.000

SY  

25.00000 0.000.000

0.00

0780 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 1) 0.000

0.000

202-00450  
 

114.000

SY  

69.00000 0.000.000

0.00

0785 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2A) 0.000

0.000

202-00454  
 

114.000

SY  

79.00000 0.000.000

0.00

0790 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2B) 0.000

0.000

202-00456  
 

69.000

SY  

84.00000 0.000.000

0.00

0795 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3A) 0.000

0.000

202-00462  
 

5.000

SY  

89.00000 0.000.000

0.00

0800 SANDBLASTING REINFORCING STEEL 0.000

0.000

202-05100  
 

114.000

SY  

50.00000 0.000.000

0.00

0805 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 0.000

0.000

403-33841  
 

187.700

TON 

60.00000 0.000.000

0.00

0810 *EMULSIFIED ASPHALT (SLOW-SETTING) 0.000

0.000

411-10255  
 

190.000

GAL 

2.00000 0.000.000

0.00
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PCN: 13510-BID    ESTIMATE RUN 05/01/2001

PROJECT: R 600-156                     ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

05:57:11

CUMULATIVE
AMOUNT

CAT NO0320 STRUCTURE F-16-J 

0815 *GEOTEXTILE (PAVING) 0.000

0.000

420-00500  
 

596.000

SY  

3.00000 0.000.000

0.00

0820 CONCRETE CLASS DT (DECK TOPPING) 0.000

0.000

601-03540  
 

45.000

CY  

250.00000 0.000.000

0.00

0825 REINFORCING STEEL 0.000

0.000

602-00000  
 

500.000

LB  

3.00000 0.000.000

0.00

CAT 0.000.0081,768.00CURRENT AMT0320 $ $ $

CAT NO0321 STRUCTURE E-16-FO 

0830 REMOVAL OF ASPHALT MAT (SPECIAL) 0.000

28.000

202-00226  
 

291.000

SY  

75.00000 2,100.0028.000

2,100.00

0835 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 1) 0.000

0.000

202-00450  
 

16.000

SY  

69.00000 0.000.000

0.00

0840 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2A) 0.000

0.000

202-00454  
 

14.000

SY  

79.00000 0.000.000

0.00

0845 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2B) 0.000

0.000

202-00456  
 

12.000

SY  

84.00000 0.000.000

0.00

0850 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3A) 0.000

0.000

202-00462  
 

1.000

SY  

89.00000 0.000.000

0.00

0855 SANDBLASTING REINFORCING STEEL 0.000

0.000

202-05100  
 

14.000

SY  

50.00000 0.000.000

0.00

0860 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 0.000

10.000

403-00720  
 

76.000

TON 

200.00000 2,000.0010.000

2,000.00
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PCN: 13510-BID    ESTIMATE RUN 05/01/2001

PROJECT: R 600-156                     ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

05:57:11

CUMULATIVE
AMOUNT

CAT NO0321 STRUCTURE E-16-FO 

0865 CONCRETE CLASS DT (DECK TOPPING) 0.000

0.000

601-03540  
 

8.000

CY  

250.00000 0.000.000

0.00

0870 REINFORCING STEEL 0.000

0.000

602-00000  
 

500.000

LB  

3.00000 0.000.000

0.00

CAT 4,100.004,100.0044,532.00CURRENT AMT0321 $ $ $

CAT NO0322 STRUCTURE F-16-BC 

0875 REMOVAL OF ASPHALT MAT (SPECIAL) 0.000

97.000

202-00226  
 

97.000

SY  

75.00000 7,275.0097.000

7,275.00

0880 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 1) 0.000

97.000

202-00450  
 

97.000

SY  

69.00000 6,693.0097.000

6,693.00

0885 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2A) 0.000

97.000

202-00454  
 

97.000

SY  

79.00000 7,663.0097.000

7,663.00

0890 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2B) 0.000

0.000

202-00456  
 

37.000

SY  

84.00000 0.000.000

0.00

0895 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3A) 0.000

0.000

202-00462  
 

3.000

SY  

89.00000 0.000.000

0.00

0900 SANDBLASTING REINFORCING STEEL 0.000

97.000

202-05100  
 

97.000

SY  

50.00000 4,850.0097.000

4,850.00

0905 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 0.000

27.000

403-00720  
 

27.000

TON 

200.00000 5,400.0027.000

5,400.00

0910 CONCRETE CLASS DT (DECK TOPPING) 0.000

8.000

601-03540  
 

26.000

CY  

250.00000 2,000.008.000

2,000.00



CONTID: C13510         COLORADO DEPARTMENT OF TRANSPORTATION Page 20

PCN: 13510-BID    ESTIMATE RUN 05/01/2001

PROJECT: R 600-156                     ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

05:57:11

CUMULATIVE
AMOUNT

CAT NO0322 STRUCTURE F-16-BC 

0915 REINFORCING STEEL 0.000

63.000

602-00000  
 

500.000

LB  

3.00000 189.0063.000

189.00

CAT 34,070.0034,070.0043,256.00CURRENT AMT0322 $ $ $

CAT NO0323 STRUCTURE F-16-CS 

0920 REMOVAL OF ASPHALT MAT (SPECIAL) 0.000

74.000

202-00226  
 

74.000

SY  

75.00000 5,550.0074.000

5,550.00

0925 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 1) 0.000

68.000

202-00450  
 

68.000

SY  

69.00000 4,692.0068.000

4,692.00

0930 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2A) 0.000

57.000

202-00454  
 

57.000

SY  

79.00000 4,503.0057.000

4,503.00

0935 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2B) 0.000

0.000

202-00456  
 

37.000

SY  

84.00000 0.000.000

0.00

0940 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3A) 0.000

0.000

202-00462  
 

3.000

SY  

89.00000 0.000.000

0.00

0945 SANDBLASTING REINFORCING STEEL 0.000

57.000

202-05100  
 

64.000

SY  

50.00000 2,850.0057.000

2,850.00

0950 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 0.000

14.500

403-00720  
 

14.500

TON 

200.00000 2,900.0014.500

2,900.00

0955 CONCRETE CLASS DT (DECK TOPPING) 0.000

2.500

601-03540  
 

26.000

CY  

250.00000 625.002.500

625.00

0960 REINFORCING STEEL 0.000

67.000

602-00000  
 

500.000

LB  

3.00000 201.0067.000

201.00

CAT 21,321.0021,321.0032,220.00CURRENT AMT0323 $ $ $
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PCN: 13510-BID    ESTIMATE RUN 05/01/2001

PROJECT: R 600-156                     ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

05:57:11

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION_ENGINEERING_BID_ITEMS 

0965 SANITARY FACILITY 0.000

0.000

620-00020  
 

1.000

EACH

5,000.00000 0.000.000

0.00

CAT 0.000.005,000.00CURRENT AMT0400 $ $ $

$ 547,492.00108,439.00$1,662,729.00$CURRENT AMTPROJECT TOTAL


